

SECRET

RM-49-372

17 APR 1959

**Please Return To
Engineering Staff**

ATTN : Chief, Procurement Division, OL
Contract Administration Branch

Chief, Engineering Staff, OC

Contract Extension, RD-128, Task Order 7

1. Under the terms of Contract RD-128, Task Order 7, the [redacted] is conducting for this Office a study of a noise modulated [redacted]. Attached is a letter from the contractor asking that this Task be extended to 30 April 1959.

2. It is requested that this contract be amended in accordance with the contractor's request. It should be noted that no increase in the estimated cost of the contract is authorized by this time extension.

Attachment:

Contractor's letter

OC-E/R&D-EP/WJS:wlj
cc: R&D Subject File
OC-E Chrono
R&D Chrono
EP Chrono

(10 April 1959)

DOC	20	REV DATE	19 MAR 1959	BY	064540
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	S	PAGES	1	REV CLASS	S
JUST	22	NEXT REV	2010	AUTH:	NR 70-2

(INC)

SECRET